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*SP-15-1(13)10                  WASHINGTON INTERCHANGE AT RP 1 18 $528,800.03ADAMS & SMITH INC $26,440.00 $502,360.03 01/14/2003
HPP-0091(9)28                   CACHE VALLEY HWY; US-91 AT 1400 & 2 $208,689.57CACHE VALLEY ELECTRIC CO $14,034.48 $194,655.09 01/13/2003
STP-0126(4)8                    1900 WEST AT 5600 SOUTH, ROY         3 $129,404.36 $6,470.22 $122,934.14 01/09/2003
STP-LC05(9)                     400 WEST IN HYRUM 3 $22,505.65CODY EKKER $1,125.28 $21,380.37 01/27/2003
IM-70-1(47)0                    JCT. I-15 TO TOP OF HILL ON I-70 11 $4,575.77X ROCK PRODUCTS INC (STAKER & PARSO $228.79 $4,346.98 01/13/2003
CM-9999(277)                    REGION ONE ATMS EXPANSION 5 $7,268.89CVE CONSTRUCTION INC $363.44 $6,905.45 01/29/2003
BRO-LC41(8)                     SEVIER RIVER BRIDGE EAST OF REDM 3 $97,691.76FLARE CONSTR INC ($5,957.80) $97,691.76 01/13/2003
BRO-LC47(5)                     ASHLEY CREEK BRIDGES; DRY FORK 4 $18,559.80 ($19,292.73) $18,559.80 01/13/2003
NH-0006(20)202                  SR-6, THREE LOCATIONS, SKYVIEW T 3 $268,814.49GENEVA ROCK PRODUCTS INC $13,440.72 $255,373.77 01/14/2003
NH-0006(7)173                   SR-6, I-15 TO MOARK JUNCTION 12 ($43,306.81) ($108,109.85) ($43,306.81) 01/26/2003
STP-2082(6)11                   HIGHLAND DRIVE 4500 SOUTH TO 330 1 $109,043.35 $5,452.17 $103,591.18 01/21/2003
STP-LC49(36)                    CC TRAIL; LAKESHORE SPORTS PK TO 13 $6,132.44 $306.62 $5,825.82 01/14/2003
*NH-HPP-15-6(135)266            I-15 WIDENING/UNIVERSITY AVENUE I 41 $165,869.80GRANITE CONSTRUCTION CO OF UT ($0.01) $165,869.80 01/21/2003
IM-80-4(83)169                  ECHO JCT TO CASTLE ROCK                22 $30,830.38 $0.00 $30,830.38 01/14/2003
OLY-0001(010)                   SOLDIER HOLLOW PARK & RIDE LOT  11 $15,334.58 ($97,789.01) $15,334.58 01/27/2003
PLH-STP-0248(2)3                STATE ROUTE 248 FROM SR-224 TO U 20 ($25,441.85) ($84,519.51) ($25,441.85) 01/10/2003
STP-2044(1)9                    1300 EAST; 7900 SOUTH TO 7500 SOU 5 $22,514.56 $1,125.73 $21,388.83 01/06/2003
STP-9999(308)                   SR-48 & SR-89, PMSC #2 3 $184,570.97 ($42,052.60) $184,570.97 01/29/2003
STP-LC11(18)                    UTAH BOTANICAL CENTER, PHASE I   1 $130,468.29 $6,523.41 $123,944.88 01/27/2003
*HPP-STP-0071(12)0              SR-71, 12300 SOUTH; BANGERTER HW 6 $1,007,347.00GRW DESIGN BUILDERS $50,367.35 $956,979.65 01/27/2003
*HPP-STP-0071(12)0              SR-71, 12300 SOUTH; BANGERTER HW 5 $978,543.00 $48,927.15 $929,615.85 01/13/2003
STP-3006(1)0                    820 NORTH; INDEPENDENCE AVE TO 3 $392,682.75H E DAVIS CONSTRUCTION, INC $19,634.14 $373,048.61 01/16/2003
SP-0241(1)1                     SR-241 AT I-15 SB RAMPS (LINDON EX 1 $42,671.31HAMILTON BROS ELECTRIC INC $2,133.57 $40,537.74 01/08/2003
SP-0289(2)2                     SR-289; 200 SO. AT 300 WEST, CEDAR 6 $34,725.95 $0.00 $34,725.95 01/29/2003
STP-3100(1)3                    LAKE CREEK ROAD; R.P. 3 TO 10.2 EA 9 ($28,166.44)HARPER CONTRACTING INC ($65,986.35) ($28,166.44) 01/10/2003
STP-0012(6)59                   ESCALANTE CITY MAIN STREET IMPR 5 $153,298.00HIDDEN PEAK ELECTRIC CO INC $7,664.90 $145,633.10 01/27/2003
STP-0012(6)59                   ESCALANTE CITY MAIN STREET IMPR 4 $34,216.51 $1,710.83 $32,505.68 01/23/2003
ISTP-15-6(138)277               I-15 LEHI INTERCHANGE LANDSCAPIN 6 $13,722.07HILLS CONSTRUCTION $686.10 $13,035.97 01/09/2003
SP-0013(29)20                   SR-13; FROM SR-102 TO I-15 3 $16,936.51INTERMOUNTAIN SLURRY SEAL INC $846.83 $16,089.68 01/08/2003
SP-9999(632)                    REGION THREE REJUVENATION WASA 3 $47,654.18 ($9,055.98) $47,654.18 01/10/2003
SP-9999(633)                    REGION THREE UINTAH BASIN REJUV 3 $32,984.64 ($4,033.15) $32,984.64 01/10/2003
STP-0089(52)62                  KANAB US-89 STREETSCAPE               6 ($837.59)ITS ENGINEERS & CONSTRUCTORS ($5,077.26) ($837.59) 01/10/2003
SP-15-7(162)312                 800 NORTH TO 1400 NORTH, WEST SI 2 $107,660.38J D MCNEIL CONST INC $5,383.02 $102,277.36 01/23/2003
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SP-15-7(162)312                 800 NORTH TO 1400 NORTH, WEST SI 1 $95,749.74J D MCNEIL CONST INC $4,787.49 $90,962.25 01/06/2003
STP-2120(1)2                    6200 SOUTH; 4000 WEST TO 2700 WES 1 $16,550.00 $827.50 $15,722.50 01/08/2003
*HDP-9124(003)                  CHERRY HILL INTERCHANGE 32 $75,896.90MEADOW VALLEY CONTRACTORS $0.00 $75,896.90 01/27/2003
*IM-NH-215-9(102)10             I-215; REDWOOD ROAD TO 300 EAST 3 $722,150.01 $36,107.50 $686,042.51 01/15/2003
SP-0151(1)0                     10600 SOUTH; I-15 TO REDWOOD ROA 21 $389,541.18 $19,477.06 $370,064.12 01/14/2003
STP-0089(41)278                 US-89; SOUTH TO NORTH MAPLETON 10 $61,877.77 $3,093.89 $58,783.88 01/14/2003
IM-215-9(108)4                  I-215; 5600 SOUTH TO 4500 SOUTH, EA 3 $36,326.33MULTIPLE CONCRETE ENTR INC ($67,151.74) $36,326.33 01/07/2003
BRO-LC35(113)                   JORDAN RIVER AT 1100 WEST 1100 SO 5 $73,487.64RALPH L WADSWORTH CONSTR CO INC $3,674.38 $69,813.26 01/29/2003
STP-0068(14)49                  SR-68; REDWOOD RD. AT 7500 SOUTH 1 $91,624.00 $4,581.20 $87,042.80 01/08/2003
STP-0140(13)2                   EAST JORDAN CANAL; 550 W 14600 SO 7 $804.51 ($5,861.94) $804.51 01/15/2003
STP-2328(1)0                    SOUTH TEMPLE STREET; MAIN STREE 13 $214,309.10 $10,715.46 $203,593.64 01/08/2003
STP-BRF-0089(31)362             COLD SPRINGS BRIDGE 12 $76,467.68 $0.00 $76,467.68 01/15/2003
STP-BRF-0126(3)14               SR-126; 1800 SOUTH TO 12TH STREET 20 $104,862.77 $5,243.14 $99,619.63 01/21/2003
SP-9999(640)                    FLAGGING SERVICE IN PRICE DISTRIC 7 $2,025.00S O S STAFFING SERVICES $101.25 $1,923.75 01/27/2003
SP-9999(640)                    FLAGGING SERVICE IN PRICE DISTRIC 6 $3,795.00 $189.75 $3,605.25 01/06/2003
SP-9999(557)                    REGIONWIDE IN REGION TWO 17 $9,352.00SAGELAND SERVICES INC. $467.60 $8,884.40 01/14/2003
SP-9999(637)                    CONTRACT FLAGGING IN RICHFIELD D 2 $5,740.60SOS STAFFING SERVICES $287.03 $5,453.57 01/27/2003
SP-9999(651)                    FLAGGING SERVICE IN REGION THRE 3 $13,434.09 $671.70 $12,762.39 01/14/2003
NH-0091(11)26                   SR-91; LOGAN RIVER TO 10TH NORTH 2 $52,236.20AKER & PARSON COS INC DBA JACK B PAR $2,611.81 $49,624.39 01/08/2003
SP-0082(1)0                     SR-82, TREMONTON TO GARLAND 12 $13,199.70 ($30,135.40) $13,199.70 01/10/2003
STP-0257(4)14                   SR-257, RP 14 TO 33, OVERLAY AND C 3 $10,728.78 $536.44 $10,192.34 01/13/2003
STP-LC05(8)                     1000 EAST; MTN ROAD TO PROVIDENC 3 $20,531.95 $1,026.60 $19,505.35 01/30/2003
*SP-15-6(32)276                 I-15 - PLEASANT GROVE INTERCHANG 18 $139,920.16AKER & PARSON COS INC DBA STAKER PA $6,996.01 $132,924.15 01/21/2003
IM-70-4(42)179                  I-70, CRESCENT JUNCTION TO YELLO 19 $124,751.14 $0.00 $124,751.14 01/22/2003
SP-9999(629)                    SR-74 & SR-189, ROTOMILL AND THIN 2 $30,531.57 $1,526.58 $29,004.99 01/06/2003
STP-2906(3)0                    4800 WEST; CEDAR HILLS DR. TO ALP 1 $92,294.44 $4,614.72 $87,679.72 01/09/2003
NH-BRF-0006(10)178              SR-6, UPRR 0.5 MILES SE OF MOARK J 9 $180,820.30WADSWORTH BROS CONST CO INC $9,041.02 $171,779.28 01/13/2003
SP-0079(3)3                     WALL, 30TH & 31ST IN OGDEN 12 $716,522.72 $35,826.14 $680,696.58 01/06/2003
SP-0079(3)3                     WALL, 30TH & 31ST IN OGDEN 13 $156,541.96 $7,827.10 $148,714.86 01/08/2003
SP-0068(14)47                   REDWOOD ROAD; 10400 SOUTH TO 90 3 $761,187.92WESTERN QUALITY CONCRETE INC $38,059.40 $723,128.52 01/09/2003
STP-0198(1)166                  SR-198, PAYSON TO SPANISH FORK   10 $104,112.97 ($145,257.67) $104,112.97 01/16/2003

Page 2 of 302/03/03 * ( amt ) = Retainage Released to Contractor



UDOT Construction Contractor Payments
Month Ending, Jan 31, 2003

Project Number & Project Name
Pay
Est.
# 

Value of
Work

Earned

Payment
Processed

Amount
Paid

* Less
Retainage

                                              
    Prime Contractor

SP-0018(25)3                    INTERSECTION @ BLUFF STREET & S 15 $747.50STERN ROCK PRODUCTS (STAKER & PARS $37.38 $710.12 01/23/2003

Totals $8,702,693.03($279,088.10)$9,113,885.93
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